OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE

PROJECT 2/1/16-5/1/16 5/1/16-8/1/16 8/1/16-2/1/17
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|*Madison Project Contingencies:

NRD Contingent on Trustee Approval and Landowner Agreement
|**St. Francois County Contingencies: USEPA 1. PRP Response, 2. Funding, 3. Dredge duration and disposal location, 4. Landowner access.
NRD Contingent on Trustee Approval

1. Areas where monitored natural recovery (MNR) is identified as a remedial option.

USEPA 1. Contracting Strategy, 2. Formally include area in OU5,ROD-ChangeasESDforOU5,3- 3. Access, 4. Funding




OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE.

PROJECT i i i
DESCRIPTION 1-3 MONTHS 3-6 MONTHS 9-12 MONTHS
REMEDIAL RESTORATION REMEDIAL RESTORATION REMEDIAL RESTORATION
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*St. Joe State Park Project Contingencies: NRD Contingent on Trustee Approval and Landowner Agreement

|ﬁSt. Joe/Shaw Branch Contingencies: NRD Contingent on Trustee Approval and Landowner Agreement




